COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 23/ 2010

ESTI MATE SUMVARY 14: 21: 29
CONTID: C17711 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17711-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0  DAYS TI VE ALLOW 60 WORK DAYS
|-70 GUARDRAIL 8M E MV 205.5 PERCENT TIME.  93.33 ORI G TI ME ALLON 60 WORK DAYS
PRQIECT NO | MD703- 358
|-70 GUARDRAIL 8M E MV 205.5
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 11/ 23/ 2010 DATE TI ME STARTED 07/09/2010
6800 N. BROADWAY, STE 112 DATE LET 06/ 10/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 17/ 2010 DATE TI ME STOPPED 11/ 05/2010
DATE CONTRACT EXECUTED 07/ 08/ 2010 DATE ACCEPTED 11/ 05/ 2010
DENVER CO 80221 303/ 427- 0868 DATE NOTI CE TO PROCEED 07/ 09/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,213, 820. 70 PARTI Ol PATI NG $ 0.00 $ 0.00
AVARD PROJECT AMT: $ 2,040, 049. 60 NON-PARTI CI PATI NG 2,212, 432.87 309, 011. 13
PERCENT COVPLETE: 99. 94% TOTAL EARNI NGS 2,212, 432.87 309, 011. 13
FUNDS AVAI LABLE: $ 1, 387.83 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 2,212, 432.87 309, 011. 13
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -30, 600. 74 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,181, 832.13 309, 011. 13
LI QU DATED DANMAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,181, 832.13 309, 011. 13
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 309, 011. 13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17711-BID ESTI MATE RUN 11/ 23/ 2010
PRQIECT. | MD703- 358 ESTI MATE NO. 0004 14:21: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00240 *REMOVAL OF ASPHALT MAT (PLANI NG 2,907. 000 2, 906. 600
Sy 0. 400 4.00
10. 00000 2,907. 000 29, 070. 00
0010 202- 00250 *REMOVAL OF PAVEMENT MARKI NG 6, 870. 000 5, 249. 150
SF 1, 620. 850 4,862. 55
3.00000 6, 870. 000 20, 610. 00
0015 202- 00810 REMOVAL OF GROUND SI GN 3. 000 0. 000
EACH 3.000 420. 00
140. 00000 3. 000 420.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 125. 000 125. 000
LF 0. 000 0.00
5. 00000 125. 000 625. 00
0025 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 15, 515. 000 15, 515. 000
LF 0. 000 0.00
8. 00000 15, 515. 000 124, 120. 00
0030 202- 01300 *REMOVAL OF END ANCHORAGE 9. 000 8. 000
EACH 1. 000 170. 00
170. 00000 9. 000 1, 530. 00
0035 203- 01500 *BLADI NG 42.000 41. 500
HOUR 0. 500 100. 00
200. 00000 42.000 8, 400. 00
0040 203-01582 *TRUCK ( DUMP) 31. 000 31. 000
HOUR 0. 000 0.00
100. 00000 31. 000 3,100. 00
0045 203-01594 * COVBI NATI ON LOADER 91. 000 90. 000
HOUR 1. 000 120. 00
120. 00000 91. 000 10, 920. 00
0050 206- 00050 *STRUCTURE BACKFI LL ( SPECI AL) 1,933. 270 1,933. 270
Cy -0.270 -44.55
165. 00000 1, 933. 000 318, 945. 00
0055 208- 00034 *GRAVEL BAG 0. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00



CONTI D c17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17711-BI D ESTI MATE RUN 11/ 23/ 2010
PROJECT: | MD703- 358 ESTI MATE NO 0004 14: 21: 29

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 208-00045  CONCRETE WASHOUT STRUCTURE 3. 000 3.000
EACH 0. 000 0. 00
890. 00000 3.000 2, 670. 00
0065 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 33. 000 32.500
HOUR 0. 500 26.00
52. 00000 33. 000 1, 716. 00
0070 208-00105  *REMOVAL AND Di SPOSAL OF SEDI MENT ( EQUI PNENT) 0. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0.00
0075 210-00810  *RESET GROUND SI GN 9. 000 0. 000
EACH 9. 000 2,520. 00
280. 00000 9. 000 2,520. 00
0080 210-01130  *RESET GUARDRAI L TYPE 3 2, 306. 250 200. 000
LF 2, 106. 000 4,212.00
2.00000 2, 306. 000 4,612.00
0085 210-01170  RESET GUARDRAI L TYPE 7 457. 000 0. 000
LF 457. 000 5, 803. 90
12. 70000 457. 000 5, 803. 90
0090 210-04000  ADJUST STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0.00
0095 210-04020  MDIFY | NLET 4.000 4.000
EACH 0. 000 0.00
1, 335. 00000 4.000 5, 340. 00
0100 210-04030  *NMODI FY GUARDRAI L 2, 031. 250 1, 681. 250
LF 349. 750 3,899. 71
11. 15000 2,031. 000 22, 645. 65
0105 304-09000  *AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
cy 0. 000 0.00
39. 00000 0. 000 0.00
0110 403-00720  *HOT M X ASPHALT (PATCHI NG (ASPHALT) 201. 170 201. 170
TON 0. 000 0.00
84. 00000 201. 170 16, 898. 28



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17711-BID ESTI MATE RUN 11/ 23/ 2010
PRQIECT: | MD703- 358 ESTI MATE NO 0004 14: 21: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-34721  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 2,038. 640 1, 867. 180
TON 171. 460 11, 144. 90
65. 00000 2,038. 640 132, 511. 60
0120 411-10253  *EMULSI FI ED ASPHALT (CSS-1H) 214. 000 213. 500
GAL 0. 500 1.75
3.50000 214. 000 749. 00
0125 503-00060  *DRILLED CAl SSON (60 | NCH) 1, 820. 000 1, 820. 000
LF 0. 000 0.00
120. 00000 1, 820. 000 218, 400. 00
0130 603-00024  PREPARE CULVERT PIPE (24 | NCH) 190. 000 190. 000
LF 0. 000 0.00
10. 00000 190. 000 1, 900. 00
0135 603-00025  CULVERT LIN NG (24 | NCH) ( SPECI AL) 190. 000 190. 000
LF 0. 000 0.00
162. 50000 190. 000 30, 875. 00
0140 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 3, 304. 000 1, 063. 000
LF 2,241. 000 38, 097. 00
17. 00000 3, 304. 000 56, 168. 00
0145 606-00350  *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACI NG 114. 000 0. 000
LF 114. 000 2, 850. 00
25. 00000 114. 000 2, 850. 00
0150 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 12, 453. 000 12, 453. 000
LF 0. 000 0.00
37. 00000 12, 453. 000 460, 761. 00
0155 606-01340  *END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 2.000 1,510. 00
755. 00000 2.000 1,510. 00
0160 606-01370  *TRANSI TI ON TYPE 3G 10. 000 6. 000
EACH 4.000 5, 340. 00
1, 335. 00000 10. 000 13, 350. 00
0165 606-01380  *TRANSI TI ON TYPE 3H 9. 000 6. 000
EACH 3.000 1, 305. 00

435. 00000 9. 000 3,915. 00



CONTI D: C17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17711-BID ESTI MATE RUN 11/ 23/ 2010
PRQIECT: | MD703- 358 ESTI MATE NO 0004 14: 21: 29

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0170 606-01460  *MEDI AN TERM NAL 8. 000 6. 000
EACH 2.000 6, 850. 00
3, 425. 00000 8. 000 27, 400. 00
0175 606-02003  *END ANCHORAGE ( NONFLARED) 0. 000 0. 000
EACH 0. 000 0. 00
1, 835. 00000 0. 000 0.00
0180 606-99999  GUARDRAI L TYPE 7 ( PRECAST) 3, 329. 000 987. 500
LF 2,341. 500 148, 451. 10
63. 40000 3,329. 000 211, 058. 60
0185 612-00060  *REFLECTOR (MEDI AN BARRI ER) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0.00
0190 614-00012  *SI GN PANEL (CLASS I1) 58. 000 0. 000
SF 58. 000 1, 276. 00
22. 00000 58. 000 1, 276. 00
0195 614-01575  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( PCST) 74. 000 0. 000
LF 74. 000 2,294. 00
31. 00000 74. 000 2,294. 00
0200 614-01578  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( SLI PBASE) 2.000 0. 000
EACH 2.000 668. 00
334. 00000 2.000 668. 00
0205 614-80385  *RUVBLE STRIP 10, 824. 000 0. 000
LF 10, 824. 000 2, 164. 80
0. 20000 10, 824. 000 2,164. 80
0210 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
125, 000. 00000 1. 000 125, 000. 00
0215 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 600
LS 0. 400 3, 200. 00
8, 000. 00000 1. 000 8, 000. 00
0220 627-00005  *EPOXY PAVEMENT MARKI NG 0. 000 0. 000
GAL 0. 000 0. 00
89. 00000 0. 000 0.00



CONTI D: Cc17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17711-BID ESTI MATE RUN 11/ 23/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO. 0004 14: 21: 29

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0225 627-00012  *PAVEMENT MARKI NG PAI NT (LOWN VOC SOLVENT BASE) 70. 000 69. 950
GAL 0. 050 1. 80
36. 00000 70. 000 2,520. 00
0230 630-00000 *FLAGA NG 1, 440. 000 824. 500
HOUR 615. 500 14, 371. 93
23. 35000 1, 440. 000 33, 624. 00
0235 630-00007  *TRAFFI C CONTROL | NSPECTI ON 37.000 25. 000
DAY 12. 000 2,004. 00
167. 00000 37.000 6,179. 00
0240 630-00012  *TRAFFI C CONTROL MANAGEMVENT 74.000 51. 000
DAY 23.000 11, 500. 00
500. 00000 74.000 37, 000. 00
0245 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 3. 600
EACH 0. 400 112. 00
280. 00000 4. 000 1, 120. 00
0250 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 6. 000 1. 800
EACH 0. 200 17. 00
85. 00000 2.000 170. 00
0255 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 17. 000 15. 300
EACH 1. 700 93. 50
55. 00000 17. 000 935. 00
0260 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 49. 000 44.100
EACH 4. 900 298. 90
61. 00000 49. 000 2, 989. 00
0265 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O 22.000 19. 800
EACH 2.200 147. 40
67. 00000 22.000 1, 474.00
0270 630-80355  PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 1,112. 00
5, 560. 00000 2.000 11, 120. 00
0275 630-80358  ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 4. 000 3. 600
TYP
B EACH 0. 400 333.60
834. 00000 4. 000 3, 336. 00



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17711-BID ESTI MATE RUN 11/ 23/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO 0004 14:21: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80360 DRUM CHANNELI ZI NG DEVI CE 287.000 258. 300
EACH 28.700 487. 90
17. 00000 287.000 4,879.00
0285 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 14. 000 12. 600
EACH 1. 400 30. 80
22.00000 14. 000 308. 00
0290 630-80364 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 19. 000 17.100
EACH 1. 900 53. 20
28. 00000 19. 000 532. 00
0295 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 806. 000 3, 245. 400
LF 560. 600 28, 030. 00
50. 00000 3, 806. 000 190, 300. 00
0300 630-80380 TRAFFI C CONE 200. 000 180. 000
EACH 20. 000 260. 00
13. 00000 200. 000 2,600. 00
0305 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2.000 1. 800
EACH 0. 200 556. 00
2, 780. 00000 2.000 5, 560. 00
0310 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TE
(TEMPCRARY) EACH 0. 200 2,670. 00
13, 350. 00000 2.000 26, 700. 00
0315 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0320 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70016 F/ A FUEL COST ADJUSTMENT 353. 800 285. 400
F A 68. 400 68. 40
1. 00000 353. 800 353. 80



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17711-BID ESTI MATE RUN 11/ 23/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO 0004 14:21: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT -63.770 319. 690
F A - 383. 460 -383. 46
1. 00000 -63.770 -63.77
0340 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70034 F/ A REPAI R CULVERT Pl PE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,212,820.70 % 309, 011.13$ 2,212, 432. 86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0365 620-00002 FI ELD OFFI CE ( CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0370 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 1, 000. 00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 2,213,820.70$

309,011.13$ 2,212,432.86



